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Document Review  
 

• Approved Phase I Predictive Ecological Risk Assessment; 
 

• Approved Background Study Report for Inorganics in groundwater; 
 

• Continue evaluation of data generated as part of the sodium permanganate 
study; 

 
• Start reviewing Final Remedial Investigation Report; 

  
• Continue reviewing removal action work plan associated with soil impacted with 

lead (Area J-14), polychlorinated bi-phenyls (J-11), and perchlorate (J-11); 
 

• Continue reviewing operation and maintenance plan for hydraulic containment 
system (HCS); 

 
Activities completed last week 
 

 Onsite:  
 
• Conducted operations and maintenance (O&M) activities for soil vapor extraction 

system;  
• Tested components for HCS and performed pre-start-up activities; 
 
Offsite:  
 
• None to report; 
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Activities planned for this week 

 
Onsite:  

 
• Continue receiving equipment associated with the HCS; 
• Continue pre-start-up testing; 
• Continue O&M activities for soil vapor extraction system; 
• Initiate first quarter 2008 groundwater sampling; 
 
Offsite:  
 
• Initiate first quarter 2008 groundwater sampling; 

 
 
 


